

# TBG - Trade and Business Group : Cargo Tracing and Tracking

This page last changed on Dec 04, 2013 by cmeza.

## Scope


## Contacts & Members

<b>Project Chair</b>	<a href="#">K. R. Ahn</a> <a href="mailto:krahn@klnet.co">krahn@klnet.co</a>
<b>Lead Editor</b>	<a href="#">Sunho Park</a>
<b>Editor</b>	<a href="#">Soomin Park</a>



▶ Participants p108

**Group: tbg3\_p108**

-  [Jaume Bagot](#)  
(bagot)  
Jaume.Bagot@portdebarcelona.cat
-  [K. R. Ahn](#)  
(krahn)  
krahn@klnet.co.kr
-  [Michael Onder](#) (onder)  
michael.onder@fhwa.dot.gov
-  [Soomin Park](#)  
(smpark)  
smpark@klnet.co.kr
-  [Soomin Park](#)  
(soominpark)
-  [Sunho Park](#)  
(javaeye@klnet.co.kr)  
javaeye@klnet.co.kr
-  [Sunho PARK](#)  
(javaeye@naver.com)  
javaeye@klnet.co.kr
-  [Sunho Park](#)  
(spark)  
javaeye@klnet.co.kr
-  [Wonjae Park](#)  
(wjpark@klnet.co.kr)  
wjpark@klnet.co.kr
-  [Yizhou Wu](#)  
(wuyz)  
wuyz@nealnet.org

 Please [log in](#) first.

## Project Information

Status	ODP Step	ODP Name	ODP Start Date	ODP End Date	Step Status	Step Start Date	Step End Date	Meetings / Relevant Minutes Documents
	1	<a href="#">Project Proposal</a>			Finalized			No content found for label(s) P108_odp1.  <a href="#">P108 - ODP 1 - Project Proposal</a>

					<p>▶ <a href="#">P108 - Project Proposal</a></p> <p>Meeting Minutes</p> <p>No content found for label(s) P108_odp1_minutes.</p>
✓	2	<a href="#">Requirements List</a>	Finalized		<p>No content found for label(s) P108_odp2.</p> <p>▶ <a href="#">P108 - ODP 2 - Requirements List</a></p> <p>Meeting Minutes</p> <p>No content found for label(s) P108_odp2_minutes.</p>
✓	3	<a href="#">1st Working Draft</a>	Finalized		<p>No content found for label(s) P108_odp3.</p> <p>▶ <a href="#">P108 - ODP 3 - 1st Working Draft</a></p> <p>Meeting Minutes</p> <p>No content found for label(s) P108_odp3_minutes.</p>
✓	4	<a href="#">Internal Review</a>	Finalized		<p>No content found for label(s) P108_odp4.</p> <p>▶ <a href="#">P108 - ODP 4 - Internal Review</a></p> <p>Meeting Minutes</p> <p>No content found for label(s) P108_odp4_minutes.</p>
✓	5	<a href="#">Public Review</a>	Finalized		<p>No content found for label(s) P108_odp5.</p> <p>▶ <a href="#">P108 - ODP 5 - Public Review</a></p> <p>Meeting Minutes</p> <p>No content found for label(s) P108_odp5_doc.</p>

✔	6	<a href="#">Implementation Verification</a>	Finalized	<p>found for label(s) P108_odp5_minutes.</p> <p>No content found for label(s) P108_odp6_108_odp6_doc.</p> <p>▶ Meeting Minutes</p>
⚠	7	<a href="#">Final Release</a>		<p>No content found for label(s) P108_odp6_minutes.</p> <p>No content found for label(s) P108_odp7_108_odp7_doc.</p> <p>▶ Meeting Minutes</p>
—	8	<a href="#">Maintenance</a>		<p>No content found for label(s) P108_odp7_minutes.</p> <p>No content found for label(s) P108_odp8_108_odp8_doc.</p> <p>▶ Meeting Minutes</p> <p>No content found for label(s) P108_odp8_minutes.</p>

## Extra Budgetary Resources

<b>Trust Fund Amount</b>
<b>Description</b>
<b>Budget Summary</b>

## Supporters

<b>Company/Administration</b>
<b>Focal Point in Company</b>

**Country**

## **How Newcomers can participate**

To participate please contact: