

# TBG - Trade and Business Group : Accounting Message

This page last changed on Nov 27, 2012 by cmeza.

## Scope

Scope

## Contacts & Members


<b>Project Chair</b>	<a href="#">Michel Lesourd</a> <a href="mailto:mlesourd@wanadoo.fr">mlesourd@wanadoo.fr</a>	P083
<b>Lead Editor</b>	<a href="#">Robert Lemense</a> <a href="mailto:r.lemense@belgacom.net">r.lemense@belgacom.net</a>	


Participants


### Group: tbg12\_p083

 [Frédérique Danjon](#)  
(fdanjon)






[fdanjon@cs.experts-comptables.org](mailto:fdanjon@cs.experts-comptables.org)

 [Michel Lesourd](#)  
(mlesourd)  
[edificasfr@gmail.com](mailto:edificasfr@gmail.com)

 [Robert Lemense](#)  
(rlemense)  
[r.lemense@belgacom.net](mailto:r.lemense@belgacom.net)

 Please [log in](#) first.

## Project Information

Status	ODP Step	ODP Name	ODP Start Date	ODP End Date	Step Status	Estimated Start Date	Estimated Completion Date	Meetings / Minutes	Relevant Documents
	1	<a href="#">Project Proposal</a>	18.03.2006	18.03.2006	Finalized	18.03.2006	18.03.2006	No content found for label(s) p083_odp1. Meeting Minutes	 <a href="#">P083 - ODP 1 - Project Proposal</a>  <a href="#">P083 - Project Proposal</a>
	2	<a href="#">Requirements List</a>	01.09.2008	01.10.2008	Finalized	01.09.2008	01.10.2008	No content found for label(s) p083_odp2. Meeting Minutes	 <a href="#">P083 - ODP 2 - Requirements List</a>

✔	3	<a href="#">1st Working Draft</a>	01.10.2008	01.03.2009	Finalized	01.10.2008	01.03.2009	<p>No content found for label(s) p083_odp2_minutes.</p> <p>No content found for label(s) p083_odp3_doc.</p> <p>▶</p> <p>Meeting Minutes</p> <p>No content found for label(s) p083_odp3_minutes.</p>
✔	4	<a href="#">Internal Review</a>	01.03.2009	07.05.2009	Finalized	01.03.2009	07.05.2009	<p>No content found for label(s) p083_odp4_doc.</p> <p>▶</p> <p>Meeting Minutes</p> <p>No content found for label(s) p083_odp4_minutes.</p>
✔	5	<a href="#">Public Review</a>	15.10.2009	15.11.2009	Finalized	07.05.2009	07.07.2009	<p>No content found for label(s) p083_odp5_doc.</p> <p>▶</p> <p>Meeting Minutes <a href="#">10A TBG12-18 BRS Account</a></p> <p>No content found for label(s) p083_odp5_minutes.</p>
✔	6	<a href="#">Implementation Verification</a>	07.07.2009	24.07.2009	Analysis of 2st Implementation	01.07.2009	24.07.2010	<p>No content found for label(s) p083_odp6_doc.</p> <p>▶</p> <p>Meeting Minutes</p> <p>No content found for label(s) p083_odp6_minutes.</p>



7

[Final Release](#)

01.04.2010@1.10.2010

No content found for label(s) p083\_odp7\_01.10.2010 No content found for label(s) p083\_odp7\_doc.

▶ Meeting Minutes [10A TBG12-18\\_RSM\\_Account](#)

No content found for label(s) p083\_odp7\_minutes.



8

[Maintenance](#)

01.11.2010

No content found for label(s) p083\_odp8\_01.11.2010 No content found for label(s) p083\_odp8\_doc.

▶ Meeting Minutes

No content found for label(s) p083\_odp8\_minutes.

## Extra Budgetary Resources

<b>Trust Fund Amount</b>
<b>Description</b>
<b>Budget Summary</b>

## Supporters

<b>Company/Administration</b>
<b>Focal Point in Company</b>
<b>Country</b>

## How Newcomers can participate

To participate please contact: