

This page last changed on Jun 06, 2011 by [cmeza](#).

[edit?](#)

Table of Content

- [Table of Content](#)
- [1. Project Name](#)
- [2. Objectives](#)
- [3. Deliverables](#)
- [4. Functional Expertise of Membership](#)
- [5. Geographical Focus](#)
- [6. Initial Contributions](#)
- [7. Project Management](#)
- [8. Statement of Resource Requirements](#)

1. Project Name

Cargo Tracing and Tracking

Version: 1.0

2. Objectives

2.1. Purpose

The purpose of the project is to create the Business Process Models and the Business class diagrams for documenting business scenarios and the business transactions involved in tracing and tracking cargos in the international logistics chain.

The output will be used to produce implementation guidelines of existing standard messages and/or to define requirements for new XML messages to support the business transactions.

The end result will be to provide seamless cargo tracking information to all logistics partners.

2.2. Scope

The scope of the Cargo tracing and tracking project covers the tracing and tracking of consignments and/or transport equipments/transport means in the logistic chain and the business processes between the actors involved.

3. Deliverables

The deliverables from the project are:

- Business Requirements Specification (BRS) for Cargo Tracing and Tracking processes.
- Class diagrams of the business transaction for the creation of the XML schemas using the UN/CEFACT Core Components Technical Specification.
- Creation of the XML Schema using the UN/CEFACT Naming and Design Rule.

4. Functional Expertise of Membership

Membership is open to experts who have broad knowledge in the areas ...

5. Geographical Focus

The geographic focus of the project is global

6. Initial Contributions

Initial contributions will come from a variety of sources. A call for contributions will be made for ...
The following have expressed an interest in making such contributions:

7. Project Management

7.1. Team

Project Chair	K. R. Ahn
Editor	Soomin Park
Editor	Sunho Park

7.2. Milestones

Estimated Open Development Process (ODP) milestone dates:

ODP Step	ODP Name	Estimated Completion Date	Comment
1	Project Proposal		Comment
2	Requirements List		Comment
3	1st Working Draft		Comment
4	Internal Review		Comment
5	Public Review		Comment
6	Implementation Verification		Comment
7	Final Release		Comment

8. Statement of Resource Requirements

Participants in the project shall provide resources for their own participation. The continued existence and functioning of the project team shall not require any additional resources from the UN/ECE secretariat other than:

- Establishing and maintaining the project team's public Web site pages with appropriate links, document download facilities, and items of interest;
- Establishing and maintaining the project team's public and private list servers.

Table of Content

- [Relevant Documents](#)
- [Comment Logs](#)
- [Change Requests](#)
- [Contributions](#)
- [Presentation and Upload](#)

Relevant Documents

Comment Logs

There are currently no attachments on this page.

Change Requests

There are currently no attachments on this page.

Contributions

There are currently no attachments on this page.

Presentation and Upload

There are currently no attachments on this page.



Upload Information

In order to categorize correctly, please use the following prefix in the filenames:

- "**Specification...**" for category "Specifications"
- "**CommentLog...**" for category "Comment Logs"
- "**ChangeRequest...**" for category "Change Requests"
- "**Contribution...**" for category "Contributions"
- "**Presentation...**" for category "Presentations"

No news found.

No news found.

Agendas and Meetings

Next Meeting

--

Invitations and Agenda

Notes

Title	Author	Date Posted
-------	--------	-------------

Title	Author	Date Posted
-------	--------	-------------

Meeting Participation

[edit?]

Unable to render {include} Couldn't find a page to include called: P108 - ODP1 - Meeting Participation

Registered Users

Contributions

Tracking

Group: tbg3

Contributions of Page Information:

Unknown macro: {tracking-table}

 [Andrea Graf-](#)

Unknown macro: {tracking-column}

[Gruber](#)
(andrea graf)
grafa@iata.org



[Dominique Vankemmel](#)
(dvankemmel)
dvankemmel@wanadoo.fr



[Fabrice Setta](#)

(fsetta)



[Henk van Maaren](#)

(hvanmaaren)
hvmaaren@cetima.nl



[K. R. Ahn](#)

(krahn)
krahn@klnet.co.kr



[Olga Díaz](#)

(odiaz)



[Richard Chresta](#)

(rchresta)



[Simon Spoormaker](#)

(sspoormaker)
s.spoormaker@copas.nl



[Soomin Park](#)

(soominpark)



[Sunho Park](#)

(spark)
javaeye@klnet.co.kr



[Vacant](#)

(vacant)



[Yoshio Kito](#)

(ykito)
va8y-ktu@asahi-net.or.jp

User	Edits	Comments	Labels
Claudio Meza	6	0	7

Contributions of News:

User	Edits	Comments	Labels
Claudio Meza	39	0	36
Sunho Park	6	0	1
mrc	2	0	0
Yan ZHANG	4	0	2
Coen Janssen	1	0	0
admin	19	0	14
nsam	8	0	0
CEFACT Administrator	27	0	17
Michel Lesourd	0	0	3

Unknown macro: {tracking-column}
Unknown macro: {tracking-column}
Unknown macro: {tracking-column}