

TBG - Trade and Business Group : Cross Industry Invoice Process

This page last changed on Jun 18, 2013 by cmeza.

Scope

Scope


Contacts & Members

Project Chair	Edmund Gray	edmundg@omni.ie
Lead Editor	Edmund Gray	edmundg@omni.ie




Participants P043



Group: tbg1_p043

-  [Edmund Gray](#)
(egray)
edmundg@omni.ie
-  [Henk Zwinkels](#)
(zwinkels)
h.zwinkels@floricode.com
-  [Klaus Foerderer](#)
(kfoerderer)
\$generalUtil.maskEmail(\$user.email)
-  [Michel Entat](#)
(mentat)
michel.entat@axemio.com
-  [Philipp Liegl](#)
(liegl@big.tuwien.ac.at)
liegl@big.tuwien.ac.at
-  [Stuart Feder](#)
(feder)
stuart.feder@attglobal.net
-  [Sylvia Webb](#)
(sylviamwebb)
sylvia.webb@vision4standards.com

 Please [log in](#) first.

Project Information

Status	ODP Step	ODP Name	ODP Start Date	ODP End Date	Step Status	Estimated Start Date	Estimated Completion Date	Meetings / Minutes	Relevant Documents
	1	Project Proposal	01.01.2004		Finalized			No content found for label(s) P043_odp1 Meeting Minutes No content	 P043 - ODP 1 - Project Proposal  P043 - Project Proposal

✓	2	Requirements List	27.05.2008	Analysis and Structuring	found for label(s) P043_odp1_minutes. No content found for label(s) P043_odp2. Meeting Minutes No content found for label(s) P043_odp2_minutes. Meeting Minutes No content found for label(s) P043_odp2_minutes. Meeting Minutes No content found for label(s) P043_odp3_minutes. Meeting Minutes No content found for label(s) P043_odp4_minutes. Meeting Minutes No content found for label(s) P043_odp5.	 P043 - ODP 2 - Requirements List Specification ODP2 BRS Cross Industry Invoice 1 2.doc Specification ODP2 Invoice RO 1 3.xls
✓	3	1st Working Draft	12.06.2008	Finalized	No content found for label(s) P043_odp3_doc. Meeting Minutes No content found for label(s) P043_odp3_doc. Meeting Minutes No content found for label(s) P043_odp4_doc.	
✓	4	Internal Review	18.11.2008	Approval by TBG	No content found for label(s) P043_odp4_doc. Meeting Minutes No content found for label(s) P043_odp4_doc. Meeting Minutes No content found for label(s) P043_odp5.	
✓	5	Public Review	17.07.2009	28.08.2009 Finalized	No content found for label(s) P043_odp5. Meeting Minutes No content found for label(s) P043_odp5.	 P043 - ODP 5 - Public Review
✓	6	Implementation Verification	17.09.2009	Finalized	No content found for label(s) P043_odp5_minutes. No content found for label(s) P043_odp5_minutes.	

✔	7	Final Release	30.09.2009	Finalized	<p>found for label(s) P043_odp6_doc.</p> <p>found for label(s) P043_odp6_doc.</p> <p>▶</p> <p>Meeting Minutes</p> <p>No content found for label(s) P043_odp6_minutes.</p> <p>No content found for label(s) P043_odp7_doc.</p> <p>▶</p> <p>Meeting Minutes</p> <p>No content found for label(s) P043_odp7_minutes.</p> <p>▶</p> <p>Meeting Minutes</p> <p>No content found for label(s) P043_odp8_doc.</p> <p>▶</p> <p>Meeting Minutes</p> <p>No content found for label(s) P043_odp8_minutes.</p> <p>ODP6 - Implementation Verification Report GS1 Germany.doc</p> <p>BRS RSM Impl Support Cross Industry Invoice V2.0</p> <p>http://www.unece.org/cefact/xml_schemas</p> <p>v3 CII.zip</p>
⚠	8	Maintenance	01.10.2009		

Extra Budgetary Resources

Trust Fund Amount
Description
Budget Summary

Supporters

Company/Administration
Focal Point in Company
Country

How Newcomers can participate

To participate please contact: