

TBG - Trade and Business Group : Project Schedule and Cost Performance Management

This page last changed on Sep 02, 2010 by npottier.

Scope

Scope


Contacts & Members


| | | | |
|----------------------|-------------------------------|--|------|
| Project Chair | Chris Hassler | Chris.Hassler.ctr@dcma.mil | P055 |
| Lead Editor | Chris Hassler | Chris.Hassler.ctr@dcma.mil | |

Participants






Group: tbg6_p055




 [Kevin Smith](#)
(ksmith)
kevin.smith@clouddatatech.com

 [Michel Entat](#)
(mentat)
michel.entat@axemio.com

 Please [log in](#) first.

Project Information

| Status | ODP Step | ODP Name | ODP Start Date | ODP End Date | Step Status | Estimated Start Date | Estimated Completion Date | Meetings / Minutes | Relevant Documents |
|---|----------|-----------------------------------|----------------|--------------|-------------|----------------------|---------------------------|--|--|
|  | 1 | Project Proposal | 01.06.2005 | 29.09.2005 | Finalized | | | No content found for label(s) p055_odp1. Meeting Minutes |  P055 - ODP 1 - Project Proposal  P055 - Project Proposal |
|  | 2 | Requirements List | 20.09.2005 | 30.11.2005 | Finalized | | | No content found for label(s) p055_odp1_minutes. Meeting Minutes |  P055 - ODP 2 - Requirements List |
| | | | | | | | | No content found for label(s) p055_odp2_minutes. | |

| | | | | | | | |
|---|---|---|------------|------------|-----------|--|--|
|  | 3 | 1st Working Draft | 01.12.2005 | 28.02.2006 | Finalized | No content found for label(s) p055_odp3 | No content found for label(s) p055_odp3_doc. |
| | | | | | | Meeting Minutes | |
|  | 4 | Internal Review | 01.03.2006 | 30.04.2006 | Finalized | No content found for label(s) p055_odp3_minutes. | No content found for label(s) p055_odp4_doc. |
| | | | | | | Meeting Minutes | |
|  | 5 | Public Review | 01.05.2006 | 19.12.2006 | Finalized | No content found for label(s) p055_odp4_minutes. | No content found for label(s) p055_odp5_doc. |
| | | | | | | Meeting Minutes | |
|  | 6 | Implementation Verification | 20.12.2006 | 31.03.2007 | Finalized | No content found for label(s) p055_odp5_minutes. | No content found for label(s) p055_odp6_doc. |
| | | | | | | Meeting Minutes | |
|  | 7 | Final Release | 01.04.2007 | 17.03.2008 | Finalized | No content found for label(s) p055_odp6_minutes. | No content found for label(s) p055_odp7_doc. |
| | | | | | | | |



8

[Maintenance](#) 18.03.2008

▶
Meeting
Minutes

No
content
found for
label(s)
p055_odp7_minutes.

No No
content content
found for found for
label(s) label(s)
p055_odp8 p055_odp8_doc.
▶
Meeting
Minutes

No
content
found for
label(s)
p055_odp8_minutes.

Extra Budgetary Resources

| |
|--------------------------|
| Trust Fund Amount |
| Description |
| Budget Summary |

Supporters

| |
|-------------------------------|
| USDOD/DCMA |
| Focal Point in Company |
| USA |

How Newcomers can participate

To participate please contact: